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From: Don Trieu <trieu@mbkengineers.com>

To: <nyoder@mp.usbr.gov>

Date: 9/28/99 3:34PM

Subject: Modification of Cooperative Agreement

Sdbject Modification of Cooperative Agreement - 1425-8-FC-20-16570,

Cache Slough Shaded Riverine Aquatic Enhancement Project

Dear Ms. Yoder,

On behalf of Reclamation District No. 2060, MBK Engineers (MBK) hereby

requests a time extension for the subject project The proposed
schedule is as follows:

Task 1: Engineering, Surveys and Mapping
Deliverable:  Engineering Report-
Due: Completed

Task 2: Biological Surveys
Deliverable: Report of Surveys
Due: Completed

Task 3: . Engineering and Biolegical Design

Deliverable:  Preliminary Project Design

Due: Deoember 31, 1899

" Task 4: Regulatory Permitting and CEQA/NEPA Dacumentation
Deliverable:  Copies of all permits and CEQA/NEPA documents to

USBR.
Due: June 30, 2000

The project consists of restoring shaded riverine aquatxc (SRA) habitat

in areas where erosion has removed SRA from the levee bank. Phase | of
the project consists of developing project design, compiling

environmental documentation, and obtaining reguiatory permits as
outlined in Tasks 1 to 4 above. Phase !l of the project consists of
construction and monitoring of the project but has not been funded by
CALFED. To date, Task 1 and 2 has been completed. A time extension is
needed to complete Task 3 and 4 of the contract. Without the time
extension, the design of the project would be incomplete and none of the
regulatory permits would be secured for construction, The time

extension does not effact the construction of the project because
construction could not occur until the summer of 2000 due to regulamzy
work windows and lack of construction funding.

If you have any questions or require further information, please call me
at 916/456-4400.

Thanks,

Don Treu

MBK Engineers

2450 Alhambra Bivd, 2nd Floor
Sacramento, CA 95817
456-4400 .
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